

CRSPC 2021 TA Plan for Countries in Eastern and Southern Africa Sub-regions

| Country | Activity | Technical Assistance type | Partner | TA Start Date |
|----------|---|------------------------------------|---------|------------------|
| Angola | Global Fund application grant making process | Local and international consultant | RBM | Jan-21 |
| | Elaboration and support in the implementation of the Advocacy Plan and Mobilization of domestic and international resources | Local and international consultant | RBM | Jun-21 |
| Burundi | MTR (Mild Term Review) NSP 2018-2023 (Workshop and TA) | Local and international consultant | WHO/RBM | Jan-21 |
| | Resource Mobilisation/Business Plan Development and its Monitoring plan - Round Table for resource mobilization (preparation and workshop) | Local and international consultant | RBM | Jan-21 |
| | Preparation and launching “Zero Malaria Starts with me campaign”(TA & field ceremony) | Local and international consultant | RBM | Jan-21 |
| | Establish the NMCP organigram and ensure Programme staff, at all levels, have the required capabilities to perform their roles | Local audit team | WHO/RBM | Feb-21 |
| | Development of the ITNs continuous distribution implementation document | Local and international consultant | RBM/AMP | Q2 2021 |
| | Workshop to evaluate and update the national routine LLIN distribution strategy | International consultnat | RBM/AMP | Q2 2021 |
| | Conduct Mid-term review and update NSP | Local and international consultant | WHO/RBM | Q2 2021 |
| Comoros | Development of the guide and awareness plan based on the results of the anthropological survey | Local and international consultant | RBM/WHO | Nov-21 |
| | Preparation of the funding request to be submitted to the Global Fund | Local and international consultant | RBM | Jan-21 |
| | Global Fund application grant making process | Local and international consultant | RBM | Jun-21 |
| | Malaria programme review (MPR) | Local and international consultant | WHO/RBM | Aug-21 |
| | Development of NSP | Local and international consultant | WHO/RBM | Dec-21 |
| Djibouti | Development of an advocacy document for the mobilization of resources | Consultant international | RBM | 1 Feb - 2 Mar-21 |
| | Prepare a document to mobilize the necessary resources for the fight against Malaria (Business plan) | Local and international consultant | RBM | Feb-21 |
| | Development of the community strategy | International consultant | RBM | Jun - Jul-21 |
| | Organize a qualitative, quantitative and operational study at the community level on the obstacles to access to prevention and care services, related to human rights | Local and international consultant | RBM | Jun - Jul-21 |
| | Conduct Mid-term malaria review and update NSP | Local consultant | WHO/RBM | Apr - May-21 |

| Country | Activity | Technical Assistance type | Partner | TA Start Date |
|--------------|--|----------------------------------|----------------------|---------------|
| Eritrea | Indoor Residual Spraying Training to support re-measurement of surface area of houses for IRS | Technical and financial support | WHO/RBM | May-21 |
| | Develop Malaria Communication Strategy | International consultant | RBM | Jun-21 |
| Eswatini | Change management towards a productive human resource - T/A to assist in staff motivation towards a productive human resources | Local consultant | WHO/Pacific inst/RBM | Feb-21 |
| | Develop a Social Media Campaign strategy | International consultant | EMF/ALMA/RBM | Mar-21 |
| | Develop Graphic designs of IEC materials for malaria | Consultant | WHO/RBM | Oct-21 |
| Kenya | Global Fund application grant making process | International consultant | RBM | Jan-21 |
| | Resource mobilisation | International consultant | RBM | Q1 2021 |
| | LLINs campaign planning | International consultant | RBM | Q2 2021 |
| Madagascar | Technical assistance for the grant making of NMF3 | International consultant | RBM | Jan-21 |
| Malawi | Cost benefit analysis of key malaria interventions | Consultant | RBM | Feb-21 |
| | Analysis of economic benefits of malaria elimination in Malawi | Consultant | RBM | Feb-21 |
| | Planning of 2021 ITNs mass campaign implementation (Macroplanning, Microplanning, Household registration, Review and Report writing) | International consultant | RBM/AMP | Jan - Sep-21 |
| | Preparations for the “Zero Malaria Starts with me campaign” | Financial support | RBM/ALMA | Feb-21 |
| Mozambique | Establish the NMCP organigram and ensure Programme staff, at all levels, have the required capabilities to perform their roles 1. Review, update and extent to all | Consultant | WHO/RBM | May-21 |
| | Ensure effectiveness of programme management 1. Introduce performance-based incentives to improve staff retention 2. Develop guidelines on risk management | Consultant | WHO/RBM | May-21 |
| Rwanda | Support malaria matchbox toolkit assessment and development of an action plan to address human rights, gender, and equity barrier | consultant for 21 working days | RBM | Feb-21 |
| | Review of malaria communication Strategy to align the strategy with the findings from the matchbox toolkit assessment | consultant for 21 working days | RBM | May-21 |
| | Documenting Malaria Program Success Stories for Malaria Summit and CHOGM 2021 | consultant, Financial | RBM/ALMA | Jan-21 |
| South Africa | SADC Malaria Day activities | consultant | RBM/ALMA | Nov-21 |
| South Sudan | Support development of malaria annual and business plan (investment case) | Consultant and financial support | RBM | Jan-21 |

| Country | Activity | Technical Assistance type | Partner | TA Start Date |
|----------|---|------------------------------------|------------|---------------|
| | Support malaria matchbox toolkit assessment and development of an action plan to address human rights, gender, and equity barrier | consultant | RBM | Feb-21 |
| | Review of malaria communication Strategy to align the strategy with the findings from the matchbox toolkit assessment | consultant | RBM | May-21 |
| | Support to conduct Malaria Indicator Survey Planning, and protocol development | consultant for 21 working days | RBM/WHO | Feb-21 |
| | Support to lead the implementation of MIS | consultant for 30 working days | RBM/WHO | Sep-21 |
| | Support for MIS data analysis and report writing | consultant for 30 working days | RBM/WHO | Oct-21 |
| | Support in developing a training manual for malaria Training of Trainers(TOT) on comprehensive package of malariology | consultant for 30 working days | RBM/WHO | Mar-21 |
| | Support to launch a zero malaria starts with me campaign | consultant for 14 working days | RBM/ALMA | Mar-21 |
| Sudan | Development of SBCC strategy | International Consultant | RBM/UNICEF | Jan-21 |
| | Advocacy and resource mobilization and strategy for the private sector engagement | International consultant | RBM | Jan-21 |
| | Partnership Strategy, Advocacy and coordination for partnership and M&E framework for partnership | International Consultant | RBM | Mar-21 |
| | Fund raising and Proposal writing | National Consultant | RBM | Feb-21 |
| | Malaria Indicators Survey (MIS) | National Consultant | WHO/RBM | Jun-21 |
| Tanzania | Development of multisectoral collaboration framework | Consultant and financial support | RBM | Mar-21 |
| | Adoption and development of cross border collaboration guidelines for border districts of Tanzania mainland | Consultant and financial support | RBM/WHO | Apr-21 |
| | Development of a resource mobilization plan | Consultant and financial support | RBM | Apr-21 |
| Yemen | Preparation of the funding request to be submitted to the Global Fund | Local and international consultant | RBM | Jan-21 |
| | Global Fund application grant making process | Local and international consultant | RBM | Jun-21 |
| | LLINs durability and KAP studies for the use of bed nets in malaria control. | Consultant | WHO/RBM | Mar - May-21 |
| Zanzibar | Development of Multisectoral Guidelines for Malaria Elimination | International Consultant | RBM/WHO | Jul-21 |
| Zambia | End Term Review planning, desk review, documentation and report writing | Local and International Consultant | WHO/RBM | May - Jun-21 |

| Country | Activity | Technical Assistance type | Partner | TA Start Date |
|----------|---|--|--------------|---------------|
| | Drafting of the 2022-2026 NMESP | Local and International Consultant | WHO/RBM | Sept - Oct-21 |
| | Drafting of the 2022-2024 Malaria Operational Plan | Local and International Consultant | WHO/RBM | Oct - Nov-21 |
| | Development of the Monitoring and Evaluation Plan of the NMESP | Local and International Consultant | WHO/RBM | Nov - Dec-21 |
| | Fund raising and Proposal writing | International Consultant | RBM | Q 2 & 3, 2021 |
| Zimbabwe | Conduct knowledge, attitude, practices and behaviour (KABP) in malaria | Local and International consultant | RBM | Q 2 & 3, 2021 |
| | Mentorship review | Local consultant and finance for meeting | WHO/RBM | Q4, 2021 |
| | Launch of Zero Malaria Starts with me campaign | Finance for the launch | RBM | Q2 |
| E8 | Review the national investments in malaria elimination across the region. Of the health budget, how much of the pie is dedicated to malaria elimination work. | Consultant | RBM | Q2 2021 |
| | E8 Strategic Plan streamlining between E8 and SADC strategies | Consultant | WHO/ALMA/RBM | Q3 , 2021 |
| | Preparation of the funding request to be submitted to the Global Fund | Local and international consultant | RBM | Jan-21 |
| | Global Fund application grant making process | Local and international consultant | RBM | Jun-21 |

CRSPC 2021 TA Plan for Countries in Western and Central Africa Sub-regions

| Country | Activity | Technical Assistance type | Partner | TA Start Date |
|-------------------|--|--|--|------------------|
| Benin | Support in the GF grant making process | National consultant | RBM | Q1 2021 |
| Burkina Faso | Conduct a survey on probable causes of malaria increase in Burkina Faso | International and national consultants, financial support | WHO/RBM | Q1 2021 |
| | Conduct a survey on minimum health care services and determination of key actors in the implementation COE areas | International and national consultants, financial support | WHO/RBM | Q1 2021 |
| | Conduct the digitalisation survey of the 2022 ITN distribution campaign | International and national consultants, financial support | RBM/AMP | Q2 2021 |
| | Support the implementation of the ZMSWM campaign at decentralized level | International consultant, financial support | RBM/Speak Up Africa | Q1,Q2 2021 |
| Cabo Verde | Elaboration of the malaria elimination communication plan | International consultant | RBM | March 2021 |
| | Revise SOPs of the quality control of the diagnostic in malaria elimination context | International consultant | WHO/RBM | February 2021 |
| Cameroun | Elaborate of a national strategy for private sector engagement in malaria control | International consultant | PMI/RBM | Q1 2021 |
| | Elaborate the resource mobilization plan | International and national consultants | RBM | February 2021 |
| | Elaborate the concept note of the End Malaria Fund setting up | International and national consultants | RBM/ALMA | February 2021 |
| | Support to setting up a Data Repository | International consultant | WHO/RBM | February 2021 |
| | Conduct the Malaria Behaviour Survey | International and national consultants, financial support | JHPIEGHO/RBM | May 2021 |
| | Conduct the Malaria Program Review | International and national consultants, financial support | WHO/RBM | May 2021 |
| | CAR | Support in the ITN mass distribution camapaign in RS7, 4, 5 et 6 | International and national consultants | RBM/AMP |
| Congo | Support in the identification of probable factors limiting the high coverage of the IPTp | International and national consultants, financial support | WHO/RBM | April 2021 |
| | Elaboration of the feasibility case of the introduction of IRS | International consultant | WHO/RBM | June-July 2021 |
| Chad | Support in the implementation of the KAP survey | National consultant, financial support | WHO/RBM | Q1 2021 |
| | Conduct the Mid Term Revue of the 2019 - 2023 MSP | International and national consultants | WHO/RBM | April-June 2021 |
| | Evaluate the 2020 ITN mass distribution camapaign | International and national consultants | RBM/AMP | April- June 2021 |
| Cote d'Ivoire | Conduct the round table in resources mobilization of the 2021-2025 MSP | National consultant, financial support | RBM/ALMA | Q1 2021 |
| DRC | Assess the programme using the Match Box in malaria control | International consultant | RBM | Q2 2021 |
| | Support in the GF application grant making | National consultant | RBM | Q1-Q2 2021 |
| | Train staff at decentralized level on the malaria score card | International consultant, financial support | ALMA/RBM | Q1-Q2 2021 |
| | Follow up the implementation of the HBHI plan of action | International consultant | WHO/RBM/ALMA | Q 1 2021 |
| Equatorial Guinea | Conduct Malaria Programme Review | International and national consultants, financial support | WHO/RBM | March 2021 |
| | Develop the 2021-2025 Malaria Startegic Plan | International and national consultants, financial support | WHO/RBM | March 2021 |

| Country | Activity | Technical Assistance type | Partner | TA Start Date |
|------------|--|--|---------------------|-----------------------|
| | Develop the malaria resources mobilisation plan and conduct the round table | International and national consultants, financial support | RBM/ALMA | February - April 2021 |
| Gabon | Elaborate the malaria communication plan | International consultant | RBM | March 2021 |
| | Support in setting up the End Malaria Fund | International and national consultants, financial support | ALMA/RBM | January 2021 |
| The Gambia | Support the GF Grant Making | International and national consultants | RBM | January 2021 |
| | Develop the malaria Business Plan | International consultant, financial support | RBM | April 2021 |
| | Support the intrergration of HMM into iCCM and Development of a Policy guidelines for iCCM | International and national consultants, financial support | WHO/RBM | April 2021 |
| | Conduct the impact evaluation post SMC), and Establishment of a Pharmaco-vigilance System) | International and national consultants, financial support | WHO/RBM | January 2021 |
| | Support the launch of the “Zero Malaria Starts with Me” Campaign | International consultant, financial support | RBM | April 2021 |
| Guinea | Support in the implementation of the `Malaria Match Box survey | International consultant | RBM | Q1 2021 |
| | Conduct the survey on socio-anthropological factors that influence the determinants of SMC coverage in Guinea | National consultant | OPT-SMC/PMI /RBM | Q2 2021 |
| Mali | Support in the NSP Mid Term Review | International consultant and national consultants, financial support | WHO/RBM | January 2021 |
| | Revise the Malaria Strategic Plan 2019-2023 | International and national consultants, financial support | WHO/RBM | January 2021 |
| | Conduct malaria programmatic and financial gap analysis considering 2020 upserges of malaria, new NSP and GF funding request | International consultant | RBM | January 2021 |
| | Elaborate the 2022-2024 Global Fund funding request concept note , in-country consultation, grant making | National and international consultants, financial support | RBM | Feb - April 2021 |
| | Support the launch of the HBHI Approach | International consultant, financial | WHO/RBM/ALMA | January 2021 |
| | Support the launch of the ``Zero Malaria Starts with Me`` campaign | International consultant, financial support | RBM/Speak Up Africa | January 2021 |
| Mauritania | Conduct the Malaria Program Review | International and national consultants, | WHO/RBM | February -April 2021 |
| | Develop the MSP 2021-2025 | International and national consultant, | WHO/RBM | February - April 2021 |
| | Support in the implementation of SaME activities | International consultant | RBM | Feb-March 2021 |
| | Elaborate the 2020-2024 Global Fund funding request concept note , in-country consultation, grant making | International and national consultants, financial support | RBM | Feb-March 2021 |
| Nigeria | Review/update the private sector engagement strategy; Developes the framework for PPP and ensure implementation at federal and states levels; Develop and advocacy package tailored to the provate sector. | International consultant | RBM | March 2021 |
| | Design, planning, execution, control, and monitoring of supply-chain | International consultant | RBM | March 2021 |

| Country | Activity | Technical Assistance type | Partner | TA Start Date |
|--------------|--|---|-------------|---------------------|
| | Develop the guidelines and monitoring tools for the implementation of SMC in areas with highly seasonal malaria transmission (in 9 states in Northern Nigeria) | International consultant | WHO/RBM | March 2021 |
| | Assess the Logistic Management Information System | International consultant | WHO/PMI/RBM | Jan – Dec 2021 |
| | Revise the Communication and Social Media strategy | International consultant | RBM | Jan – Dec 2021 |
| Niger | Support in the digitalisation of the ITN and SMC campaigns | International consultant | RBM/AMP | February 2021 |
| | Elaborate the ITN mass distribution and SMC campaigns communication | International consultant | RBM/AMP | March 2021 |
| Senegal | Support in the planning and implementation of the ITN distribution | International consultant | RBM/AMP | December 2021 |
| Sierra Leone | Conduct the annual quantification of antimalarials | International consultant | WHO/RBM | August – September, |
| | Support in the planning and implementation of the LLINs School based | International consultant | RBM/AMP | September 2021 |
| Togo | Conduct the SMC impact survey | International and national consultants, | WHO/MMV/RBM | Q1 2021 |
| | Elaboration of the IRS feasibility case study | International consultant | WHO/RBM | Q1 2021 |
| | Elaboration of the private sector implication in malaria control plan | International consultant | WHO/RBM | Q1 2021 |