

Case Management Working Group Meeting 27th and 28th July, 2011

CMWG Progress and CMWG Processes

27th July, Geneva



Outline

- CMWG Activities to date
- CMWG Finances
- Procedure for conducting activities
- Knowledge Management
- Agenda





Funded 2011
 Not funded but applicable for supplementary activity funding 2011
 Funded 2010

Specific Activity (Partnership Deliverable / Specific Activity)	Sub-Activity	Completion Status	Funding Status (USD)	Workstream
4.1. Identify and report on malaria operational research agenda 10.1. Support countries to programme malaria interventions within ANC & IMCI services and plans. Identify and resolve operational issues in scaling up parasitological diagnosis		Not Begun	N/A	N/A
	1. Assist the Procurement and Supply Chain Management Working Group in the forecasting of country requirements for RDTs	In Process (First draft of Manuscript Completed, Writing Workshop to be held in March)	SAF 11,968 Workshop	Diagnosis
	2. Assist the PSM Working Group to develop a global forecast of RDT requirements	Money from Diagnosis and Drug Resistance and request kept in SAF	SAF 11,968 Meeting	Diagnosis
	3. Document best practices for scaling up diagnostics to national scale	Removed from 2011	SAF 129,375 Consultant	Diagnosis



10.7. Develop consensus guidelines on a package of what is needed for good diagnosis for use by GFATM TRP, other donor countries and national proposal writing teams	1. Support the development, finalization, and dissemination of an inter-agency operational manual for program managers on key components of a malaria diagnostics program.	Complete	2010 Funded 50,396	Diagnosis
	2. Support provided to the development of a malaria diagnostics tool kit	Ongoing	2010 Funded 36,000	Diagnosis
	3. Provide guidance to the Global Fund TRP on appropriate criteria for evaluating diagnostics components of applications for funding	Complete (July 2010)	N/A	Diagnosis
	4. Develop a position statement promoting adoption by countries of the revised WHO guidelines for diagnosis of malaria	Complete (Resolution Adopted by RBM Board at last meeting)	N/A	Diagnosis



10.2. Identify and promote delivery strategies for rapid scale-up of timely and effective diagnosis and treatment within 24 hours	1. Evaluate key success factors and barriers for rapid scale-up of timely and effective diagnosis and treatment within 24 hours	Removed from 2011	SAF 32,575 Consultant	Expanding Access
	2. Provide guidance to countries to program malaria interventions within ANC & IMCI services and plans; follow up with malaria in pregnancy working group to ensure all MIP packages include diagnosis for malaria illness	Removed from 2011	SAF 4,294 MIPWG Meeting SAF 14,926 SRN Meetings	Expanding Access
10.3. Advocate for prioritizing severe malaria in national malaria control strategic plans, donor proposals and operations research agendas	1. Support update of WHO manual for treatment of severe malaria	Begun	47,347 Workshop 5,994 Dissemination	Expanding Access
	2. Develop position paper on need to prioritize resources for management of severe disease within the context of health systems strengthening	Not Begun	N/A	Expanding Access
	3. Support inclusion of referral for severe diseases within health systems strengthening proposals	Remove from 2011	SAF 7,948 Supporting Documents 18,536 Meeting Attendance	Expanding Access

Fifth CMWG meeting, 27th – 28th July 2011



4

10.4. Identify and share best practices in training methodologies for capacity building	1. Hold regional workshop(s) to share training methodologies with NMCPs and key stakeholders	Remove from 2011	SAF 3,258 Consultant	Expanding Access
	2. Dissemination workshop recommendations	Remove from 2011	SAF 34,566 Meeting SAF 14,333 Writing & Dissemination	Expanding Access
10.5. Support countries with needs for overall commodities forecasting. Contribute technical guidance to PSM working group	1. Expanding Access Workstream to participate in PSM Working Group activities	Ongoing	N/A	Expanding Access
10.6. Advocate for improved procurement mechanisms for rapid delivery of case management commodities	1. Submit a Position Paper with recommendations to the RBM board in collaboration with the PSM WG	Not Begun	N/A	Expanding Access

Fifth CMWG meeting, 27th – 28th July 2011



5

10.8. Re-define case management indicators and support development of tools to measure them (in collaboration with MERG) in response to weaknesses in current indicators in different environments	1. Development of a concept note on need to develop a matrix of indicators for case management	Begun	6,515 Literature Review 4,522 Workshop with MERG	Monitoring & Evaluation
	2. Consultative meeting on development of case management indicators	Not Begun	32,069 Meeting	Monitoring & Evaluation
	3. Development of a document on re-defined matrix of case management indicators incorporating recommendations from the meetings	Money transferred to Diagnosis	11,037 Workshop	Monitoring & Evaluation
	4. Dissemination of re-defined matrix of case management indicators	Money transferred to Diagnosis	65 Printing	Monitoring & Evaluation



13.1. Share widely with partners WHO guidance on drug resistance prevention and containment and develop consensus around strategy	1. Sharing of drug resistance strategy	Completed	N/A	Drug Resistance
	2. Prepare slide presentation of Drug Resistance Strategy	Completed	N/A	Drug Resistance
	1. Review past containment efforts	Ongoing	2010 Funded 13,673	Drug Resistance
13.2. Develop an operational framework for implementing a partnership strategic plan to manage resistance	2. Guide to countries on strategies to operationalise GPARC	Not Begun	29,075 Writing Workshop 32,332 Finalisation Meeting 456 Printing	Drug Resistance
	3. Review the functionality and added value of drug efficacy monitoring networks	20,000 to Diagnosis	50,017 Consultant Travel	Drug Resistance
13.3. Support Phase-out of AMTs and other inappropriate drugs	1. Support the development of a web-based interactive platform serving as a database to track drug treatments in each MEC	Removed	SAF 65,150 Consultant	Drug Resistance



CMWG Finances for 2011

	Activity	Secretariat and Meetings
Allocated Budget (Jan 2011)	219428	123,411
Supplementary Funding (Jan 2011)	348,898	20,132
Allocated Budget (July 2011)	219,428	123,411
Supplementary Funding (July 2011)	11,968	0

Fifth CMWG meeting, 27th – 28th July 2011



8

Mechanism for the transparent nomination of WG members to lead specific activities

Five steps

1. Draft activity ToRs to be developed by the Workstreams;
2. Call for Partner applications to lead activities;
3. Review committees formulated;
4. Activity and ToRs reviewed;
5. Co-Chairs to select the lead Partners on activities.

Fifth CMWG meeting, 27th – 28th July 2011



9

Mechanism for the transparent nomination of WG members to lead specific activities

1. Draft activity ToRs to be developed by the Work streams

- CMWG Activity Plan circulated to all CMWG members to review the validity of activities and ensure that they are not duplicative;
- Work streams to confirm selection of activities and develop draft ToRs.

2. Call for Partner applications to lead activities

- Work stream members should be invited to put their organisations forward to lead activities
- A caveat for consideration is whether exceptions are made for any activities where a change of lead Partner at this stage will be highly disruptive.



Mechanism for the transparent nomination of WG members to lead specific activities

3. Review committees formulated; 4. Activities reviewed

CMWG Co-Chairs;
CMWG Secretariat;
Two Work stream representatives


5. Co-Chairs to select the lead Partners on activities

- CMWG Co-Chairs should select lead Partners on activities from the applications received from Work streams
- *Activities above USD15,000 requiring three bids and a judicatory statement.*




CMWG Activity Terms of Reference (ToR)		
Activity Title:		
CMWG Sub-Activity:		
CMWG Specific Activity:		
Workstream:		
Main Objectives:		
Rationale:		
		Delivery Date
Milestones:	1.	
	2.	
	3.	
	4.	
	5.	
End Date:		
Total Budget Cost:		

Fifth CMWG meeting, 27th – 28th July 2011



Activity:		
Applicant Details	Name:	
	Organisation	
	Em ail:	
	Telephone:	
Justification	Suitability of Applicant:	
	Suitability of Applicant's Organisation:	

Fifth CMWG meeting, 27th – 28th July 2011



Knowledge Management

In its efforts to constantly improve its effectiveness, RBM has identified the need to develop and implement a Knowledge Management (KM) Strategy

- Mandated a task force
- Contracted a KM consultant

Objective of a KM Strategy for RBM is

- to improve synergies among all Partners
- to avoid duplications and
- to enable coordinated action at country level

Better management of knowledge should result in measurable outcomes at four different levels

1. Increasing Individual effectiveness;
2. Increasing effectiveness of RBM mechanisms and the Secretariat;
3. Increasing RBM-wide effectiveness;
4. Contributing to improved KM and coordination within the global public health community.



Knowledge Management


Knowledge management in RBM can be mapped according to four main areas:

1. Key knowledge users
2. Key knowledge areas
3. Key knowledge tools and frameworks
4. Key knowledge intensive processes and event

The analysis of the current state of KM in RBM revealed that a number of “low tech/low cost” KM improvement opportunities (Quick Wins) exist in relation to each of the above mentioned four levels.



Knowledge Management



Fifth CMWG meeting, 27th – 28th July 2011



16



Fifth Meeting of the RBM Partnership Case Management Working Group (CMWG) 27th – 28th July 2011 Geneva, Switzerland

AGENDA

RBM Objective 1. Reduce global malaria deaths to near zero by end 2015 in areas where public health facilities are able to provide a parasitological test to all suspected malaria cases

Target 1.1 Achieve universal access to case management in the public sector.

By end 2013, 100% of suspected cases receive a malaria diagnostic test and 100% of confirmed cases receive treatment with appropriate and effective antimalarial drugs.

Target 1.2 Achieve universal access to case management, or appropriate referral, in the private sector.

By end 2015, 100% of suspected cases receive a malaria diagnostic test and 100% of confirmed cases receive treatment with appropriate and effective antimalarial drugs.

Target 1.3 Achieve universal access to community case management (CCM) of malaria
By end 2015, in countries where CCM of malaria is an appropriate strategy, 100% of fever (suspected) cases receive a malaria diagnostic test and 100% of confirmed uncomplicated cases receive treatment with appropriate and effective antimalarial drugs, and 100% of suspected and confirmed severe cases receive appropriate referral.

Objectives of CMWG Conference:

1. Update members on Case Management Working Group Progress and Key Developments
2. Review Work stream 2011 work plans in light of RBM Targets
3. Further Develop and Finalise Work plans up to End of 2011
4. Identify key issues and priorities post 2011
5. Reach consensus on priorities for CMWG for 2012 and 2013
6. Review and streamline processes for enhanced coordination between CMWG and other RBM mechanisms

Expected outputs:

1. Updated CMWG 2011 Work plans that address RBM objectives
2. Identification of key issues and CMWG roadmap and workplans 2012-2013
3. Mechanisms for improved coordination between the CMWG and other RBM mechanisms

Fifth CMWG meeting, 27th – 28th July 2011



17

DAY 1	Wednesday, 27 th July 2011	Presenter
08:30-9:00	Registration	
Session 1 CMWG Progress and key developments		
Session Chair: (Chair: F. Pagnoni)		
9:00-9:05	Welcome and Introductions	F. Pagnoni
9:05-9:15	Introduction to RBM's Objectives and Targets till 2015	A. Coll-Seck
9:15-9:30	Recommendations from RBM for Working Groups	T. Teuscher
9:30-9:40	Fifth CMWG Meeting	L. Slutsker
Background, Objectives and Expected Outcomes		
9:40-9:50	CMWG Progress and Working Group Processes	M. Kaviratne
9:50-10:30	Progress Reports: Containment of Drug Resistance	S. Meek
• Presentations (25 m ins) and Discussion (15 m ins)		
10:30-11:00	Coffee/Tea Break	
11:00-11:45	Progress Reports: Diagnostics	L. Barat
• Presentations (30 m ins) and Discussion (15 m ins)		
11:45-12:25	Progress Reports: Monitoring and Evaluation	M. Kaviratne/ R. Cibulskis
• Presentations (25 m ins) and Discussion (15 m ins)		
12:25-13:15	Progress Reports: Expanding Access to Effective Treatment and management of severe malaria	P. Kachur
Presentations (30 m ins) and Discussion (20 m ins)		
13:15-14:00	Lunch Break	
Session 2 CMWG Work plans 2011		
Session Chair: (Chair: L. Slutsker)		
14:00 - 15:45	Workstream Break-Out to discuss Implementation of Activities and dissemination of products	
<ul style="list-style-type: none"> • Identify activities which can be delivered • Modes of dissemination of products • Workplan for 2011/2012 		
15:45- 16:15	Coffee/Tea Break	
16:15-18:00	Presentation and Discussion of Workstream Workplans	Work stream focal persons
<ul style="list-style-type: none"> • Diagnosis Workstream (25 m ins) • Drug Resistance Workstream (25 m ins) • Monitoring and Evaluation Workstream (25 m ins) • Expanding Access to Effective Treatment (25 m ins) 		
18:00-18:10	Introduction of co-chair nominees	M. Kaviratne
Fifth CMWG Meeting, 27 th - 28 th July 2011		



DAY 2	Thursday, 28 th July 2011	Presenter
8:30-9:00	Work stream Harmonisation Meeting	
Invites: Co-Chairs, Secretariat, Focal Persons		
- Reporting on Harmonisation of Work stream Activities		
- To Focus on:		
<ul style="list-style-type: none"> • Harmonisation Between Work streams • Harmonisation with External Partners and Stakeholders 		
Session 3 Update on key CMWG themes		
Session Chair: (Chair: L. Slutsker)		
9:00-9:20	Presentation on new WHO policies and structures	P. Ringwald
9:20-10:15	Update and discussion on AMFm	M. Gordon/ Endemic country representatives
10:15-10:40	Update and discussion on IPTc	F. Pagnoni
10:40-11:05	Update and discussion on GPARC	P. Ringwald
11:05-11:25	Coffee/Tea Break	
Session 4 CMWG Priorities for 2011 and beyond		
Session Chair: (Chair: F. Pagnoni)		
11:25-11:45	Update and discussion from PSM working group	C. Morris
11:45-12:15	CMWG Scope of Objectives, Outputs and Activities	L. Slutsker
Harmonisation of Work stream Activities and among other RBM Mechanisms		
12:15-12:45	CMWG key issues and priorities post 2011	F. Pagnoni
Discussion on key issues and priorities		
12:45-1:20	Summary of CMWG Meeting	S. Meek
Identify Next Steps		
Dates of next meeting (17/18 or 24/25 January)		
13:20-13:30	Thank you to Larry/Close meeting	F. Pagnoni
13:30	Close of Fifth CMWG Meeting	
Fifth CMWG meeting, 27 th - 28 th July 2011		

