

COUNTRY TECHNICAL ASSISTANCE (TA) PLAN FOR 2020

Background

RBM Partnership to End Malaria, through its Country/Regional Support Partner Committee (CRSPC), coordinates and convenes the efforts of its members to provide technical assistance (TA) to countries.

For 2020, the National Malaria Control Programme Managers identified and expressed their TA needs during and after the CRSPC sub-regional coordination meetings. The country TA plan for 2020 was compiled as shown in the tables below for the countries in Eastern and Southern, and Western and Central Africa, respectively. The TA mechanism is open to all malaria-endemic countries, and National Malaria Control Programme Managers can still inform on their TA needs as they evolve over time.

The RBM/CRSPC coordinated technical support mechanism first seeks to ensure that all avenues to meet the request are first sought from in-country mechanisms and partners, followed by a sub-regional or regional source for support, before escalating the request to a global level, where necessary. Countries should first exhaust the potential of different partners who are working in the country or in the region to request technical support.

Technical Assistance (TA) modalities extend to the following areas:

- resource mobilization and advocacy;
- implementation support (including LLINs distribution campaigns, implementation bottleneck resolution, establishment of effective surveillance systems;
- programme reviews and National Strategic Plan development.

Please note the following:

- ❖ a detailed explanation of the application process can be found [here](#).
- ❖ the [Request Form](#) needs to be duly completed and submitted to the Focal Point(s) indicated in the application process form mentioned above. The form is available for download in English and French.

PLAN D'ASSISTANCE TECHNIQUE (TA) AUX PAYS POUR 2020

Contexte

Le Partenariat RBM pour en finir avec le paludisme, par l'intermédiaire de son Comité de partenaires de soutien aux pays / régions (CRSPC), coordonne et rassemble les efforts de ses membres pour fournir de l'assistance technique (TA) aux pays.

Pour 2020, les gestionnaires des programmes nationaux de lutte antipaludique ont identifié et exprimé leurs besoins d'assistance technique pendant et après les réunions sous-régionales de coordination. Le plan TA pour 2020 a été élaboré comme indiqué dans les tableaux ci-dessous, pour les pays d'Afrique orientale et australe, d'un côté, et occidentale et centrale, de l'autre. Le mécanisme TA est ouvert à tous les pays touchés par le paludisme et les responsables des programmes nationaux de lutte antipaludique peuvent toujours communiquer leurs besoins d'assistance technique à mesure qu'ils évoluent.

Le mécanisme d'appui technique coordonné par RBM/CRSPC cherche premièrement à s'assurer que tous les moyens de répondre à une demande sont d'abord recherchés auprès des mécanismes et des partenaires dans le pays, suivis d'une source d'assistance sous-régionale ou régionale, avant de porter la demande au niveau mondial, si le besoin persiste. Les pays doivent d'abord épuiser le potentiel des différents partenaires qui travaillent dans le pays ou dans la région.

Les modalités TA s'étendent aux domaines suivants :

- mobilisation des ressources et plaidoyer ;
- soutien à la mise en œuvre (y compris campagnes de distribution de moustiquaires, résolution des difficultés d'implémentation, mise en place de systèmes de surveillance efficaces ;
- évaluation des programmes et élaboration des plans stratégiques nationaux.

Veuillez noter les points suivants :

- ❖ une explication détaillée du processus de candidature peut être trouvée [ici](#).
- ❖ le [formulaire de demande](#) doit être dûment complété et soumis aux points de contact indiqués dans le formulaire de candidature mentionné ci-dessus. Le formulaire est disponible au téléchargement en anglais et en français.

CRSPC 2020 TA Plan for Eastern and Southern Africa Sub-regions					
Country	Activity	Technical Assistance	Partner	Due Date	Comments
Angola	Revisão a Meio Percurso do Plano Estratégico de	AT para todas as fases	OMS	Apr-20	RBM if requested by WHO
	Suporte ao processo de solicitação de proposta da GF	AT internacional e local	RBM	March-April 2020	
	Elaboração do plano estratégico do PNCM 2021-2025	AT internacional e local	OMS		RBM if requested by WHO
Botswana	ACSM	Development of the Advocacy and Communication Strategy for Malaria Elimination	RBM	Apr-20	
	PM	Quantification for Forecasting anti-malarial medicines and	WHO	Jan-20	RBM if requested by WHO
	ACSM	Gap Analysis to identify gaps to be addressed by the Zero	RBM	Oct-19	
Burundi		Prise en charge du processus de candidature GF	RBM	Jan - March 2020	
	Rédaction de la demande de subvention du Fonds Mondial 2021-2023	1) Analyse documentaire sur le paludisme, dégager le gap de financement, faciliter les ateliers de consensus sur les priorités de lutte contre le paludisme pour la période 2021-23, 2) Appui au remplissage du formulaire de la demande des subventions, 3) Ateliers de rédaction de la subvention (3)	RBM	3 months from 12 November 2019	
Comoros	Malaria PSN Mid term review (MTR)	Consultant international et national	OMS	Janvier -février-mars 20	RBM if requested by WHO
	Prise en charge du processus de candidature GF	Consultant international et national	RBM	Jan - March 2020	
	Strategie nationale de la Communication contre le	Consultat international	RBM	9 décembre 2019 au 25 décembre 2019	
	Strategie nationale de la Communication contre le	Consultant national	RBM	9 décembre 2019 au 31 décembre 2019	
Djibouti	Evaluation intradromilic spraying (ARS) in Djibouti	Yes	FM et RBM	Nov-19	
	Prise en charge du processus de candidature GF	Consultant international et national	RBM	Jan - March 2020	
	AT pour élaboration de demande de financement	Yes	RBM	Jan-20	
	Validation du PSN 2019-2023	Yes	WHO	Nov-19	RBM if requested by WHO
	Plan opérationnel budgétisé et plan d'investissement	Yes	RBM	Nov-19	
Eritrea	Malaria Stratification Exercise	Develop malaria stratification (Produce up-to-date	WHO	January 2020 (3-weeks)	RBM if requested by WHO
	Malaria Early Warning Training	Train malaria and IDSR staff on epidemic forecasting	WHO	January 2020 (one-wee	RBM if requested by WHO
	Support for GF proposal application process	International and local TA	RBM	March -April 2020	
	Training/Capacity development on GIS and Mapping	TA to train MOH staff on GIS and GPS (the trainer must be Knowledgeable on latest GIS programs [ArcGIS] and Garmin Monterra GPS).	RBM	Feb-Mar 2020 (5-weeks)	
	National Strategic Plan (NSP) development	TA to develop a new strategic plan	WHO	Oct-Nov 2019 (3-week)	RBM if requested by WHO
	GF Concept Note development	TA to develop malaria concept note for the Global Fund	RBM	Jan-June 2020 (2-months)	
	IEC/BCC	TA to develop Malaria Communication Strategy	RBM	Nov. 2019 (2 weeks)	
Eswatini	End term review of strategic plan	1 Week, 5 consultants, accomodation, travel, per diems	WHO	01/11/2019	RBM if requested by WHO
	Support for GF proposal application process	International and local TA	RBM	March -April 2020	
Ethiopia	Malaria Performance Review (MPR)	Preparation of MPR	WHO	1 st Jan- Feb 2019	RBM if requested by WHO
	National Strategic Plan (NSP 2021-2025)	NSP (2021-2025) investment plan and GF-grant	WHO	April –May 2019	RBM if requested by WHO
	Support for GF proposal application process	International and local TA	RBM	April - May 2020	

CRSPC 2020 TA Plan for Eastern and Southern Africa Sub-regions					
Country	Activity	Technical Assistance	Partner	Due Date	Comments
Kenya	Develop business plan, guidelines, training	International and local TA	RBM	2020	
	Support for GF proposal application process	International and local TA	RBM	April - May 2020	
	Resource mobilization strategy (Finalization)	International and local TA	RBM	2020	
	Private sector engagement (PPP strategy)	International and local TA	ALMA/RBM	2020	
	Development of proposals for funding from various	International and local TA	RBM	2020	
Madagascar	Development of exit strategy for various malaria	International and local TA	WHO	2020	RBM if requested by WHO
	Antropologic study on sites to identify behavior in	International and local TA	RBM	Dec-20	
	International and local TA for the MTR (Mild Term	International and local TA	WHO	Mar-20	RBM if requested by WHO
	Elaborate the NSP revised: International and local TA		WHO	Apr-20	RBM if requested by WHO
	Proposal NMF 3 (Global Fund) TA and workshop, TA support for gaps analysis, budgeting	TA and workshop	RBM	May-20	
Malawi	Economic Analysis of malaria burden, cost benefit	TA needed	RBM	December 2019 (14 Days)	
	Global Fund application process	TA needed	RBM	Mid December 2019-	
	Preparations for the "Zero Malaria Starts with me cam	TA needed	RBM	January 2020 (14 Days)	
	Resource Mobilisation/Business Plan Development	TA needed	RBM	End March 2020 (14 Days)	
	Malaria burden stratifications and prioritization of int	TA needed	WHO	April 2020 (1 month)	RBM if requested by WHO
Mozambique	Objective: Establish the NMCP organigram and ensure Programme staff, at all levels, have the required capabilities to perform their roles 1. Review, update and extent to all levels, the NMCP needs assessment on required skills, resources 2.Review and approve NMCP organigram, defining clear roles and responsibilities	Yes, Consultant	RBM	May-20	
	Objective: Ensure effectiveness of programme	Yes, Consultant	RBM	May-20	
	Mid Term Review	Yes, TA	WHO	20-Sep	RBM if requested by WHO
	Developed a comprehensive gap analyse	Yes, Consultant	RBM	Sep-19	
	Development of Global Fund proposal	Yes, Consultant	RBM	March -April 2020	
Namibia	Review and rebranding /updating of the SBCC	Any expert available on SBCC	RBM/SADC	4-24 September 2019	
	Development of Global Fund proposal	Yes, Consultant	RBM	Jan - March 2020	
	Resource mobilization to fill the gap identified in the	Expert to support mobilization of resources	RBM/ALMA	March -April 2020	
Rwanda	MPR of the Extended MSP 2013-2020 by 2019	Yes	WHO	01-Oct-19	RBM if requested by WHO
	Support in the development of the new MSP 2020-	Yes	WHO	01-Nov-19	RBM if requested by WHO
	Development of Global Fund proposal	Yes, Consultant	RBM	Jan - March 2020	
	Support the National Zero Malaria Start with Me	Yes	RBM/ALMA	Early 2020	
Somalia	GF proposal development	International and local Consultants	RBM	March -April 2020	
South Sudan	MPR	Consultant and funding	WHO	01-Jan-20	RBM if requested by WHO
	Political Engagement and Resource Mobilization	Consultant and funding	ALMA/RBM	01-Feb-20	
	Review and Updating of Malaria Strategic Plan	Consultant	WHO	01-Apr-20	RBM if requested by WHO
	GF proposal development	Consultant	RBM	01-Apr-20	

CRSPC 2020 TA Plan for Eastern and Southern Africa Sub-regions					
Country	Activity	Technical Assistance	Partner	Due Date	Comments
Sudan	Development of SBCC strategy	International Consultant	RBM/ GF/ UNICEF		
	Extension of Malaria strategy	International +national consultant	RBM/ GF/ WHO		
	TA for development of GAP analysis	International consultant	RBM		
	GF proposal development	Consultant	RBM	Jan - March 2020	
	Advocacy and resource mobilization and strategy for	International consultant	RBM	Dec-19	
Tanzania	Financial Support for launching of HBHI – High level	Financial Support	RBM	Mar-20	
	Development of Global Fund Concept Note (2021-	Expert External Consultant and fund support in writing	RBM		
	Facilitate the development of CBS guideline/SOPs	Expert Consultant to support (1 International & 1 local	RBM / GF	Feb-19	
	GF proposal development	Consultant	RBM	March -April 2020	
	Review existing SBCC indicators	International Expert Consultant to support	RBM	Jul-19	
	Develop new indicators for measuring self efficacy	Expert Consultant to support (1 International & 1 local	RBM		
	Orientation of new SBCC indicators to NMCP and	Expert Consultant to support (1 International & 1 local	RBM		
	Development and Review of SBCC guidelines	Expert Consultant and financial Support	RBM		
	Develop Advocacy package for high level Officials	Expert Consultant and financial Support	RBM		
	Review of SBCC M&E tool and orient to NMCP staff	International Expert Consultant to support	RBM		
	Conduct desk review on funding sources for malaria	International Expert Consultant to support	RBM		
	Development of Resource Mobilization Plan;	Expert Consultant to support (1 International & 1 local	RBM		
	LLINs Mass Replacement Campaign micro planning	Financial Support	RBM		
	Malaria End-Term Programme Review (MPR) by July	Expert External Consultant, Local consultant and fund	WHO		RBM if requested by WHO
	Development and Review of SME, Business Plan and	Expert External Consultant, Local consultant and fund	RBM		
Development of Operational Plan for Cross border	Expert External Consultant, Local consultant and fund	RBM			
Uganda	Development of 2021-2025 Uganda Malaria	Two National Consultants & WHO TA	WHO	December 2019-Jan 20	RBM if requested by WHO
	Development of 2021-2025 Uganda Malaria	Two National Consultants & WHO TA	WHO	Jan-Feb 2020	RBM if requested by WHO
	GF concept note writing	Two National Consultants 1. Consultant to support Writing process 2. Consultant to support Costing	RBM	Feb-March 2020	
	Economic Analysis of Malaria control Intervention	1.One National Consultant	WHO	Nov – Dec 2019	RBM if requested by WHO
	Support to UPFM: Data Manager (Score card),	1. Three TA to UPFM secretariat	ALMA/RBM	Nov 2019- June 2020	
Zambia	2020 LLINs Campaign Planning	International Consultant, Local Consultant	RBM	October/November	
	GF concept note writing	Internation and local consultants	RBM	March -April 2020	
	Annual Program Review	International Consultant	WHO	January/February 2020	RBM if requested by WHO
Zanzibar	Mid-term review of national malaria strategic plan	Review of the strategic plan based on the current field	WHO	Dec-19	RBM if requested by WHO
	GF 2021-2023 application process	To support ZAMEP team in GF application process and	RBM	March -April 2020	
Zimbabwe	Documentation of best practices	1. Country teams 2. Consultant	WHO	October –November 20	RBM if requested by WHO
	GF 2021-2023 application process	International and local TA	RBM	Jan - March 2020	
	Zero malaria starts with me	1. Country teams	RBM	October –November 2019	

CRSPC 2020 TA Plan for Western and Central Africa Sub-regions

Country	TA areas	Technical Assistance	Partner	Due TA dates	Comments
Benin	Support for GF proposal application process	International and local TA	RBM	Jan-March 2020	
	Support in the launching of ZMSWM campaign	International TA	RBM		
	Support in the ITN mass distribution campaign	International and local TA	RBM	Nov-19	
Burkina Faso	Support for GF proposal application process	International and local TA	RBM	March-April 2020	
	Elaboration of the MSP: gap analysis and costing	International and local TA	WHO	Jan-20	RBM if requested by WHO
	Support in the launching of ZMSWM campaign	International TA	RBM		
	Support in the follow up of the HBHI Approach	International TA	RBM		
Cabo Verde	Support in the implementation of the SaME Initiative	International TA	RBM		
	Finalization of the MSP	International and local TA	WHO	Nov-19	RBM if requested by WHO
	Elaboration of the malaria communication plan	International and local TA	RBM	Feb-20	
	Support for GF proposal application process	International and local TA	RBM	Jan-March 2020	
	Support in the implementation of the SaME Initiative	International TA	RBM		
Cameroun	Support in the launching of the ZMSWM campaign	International TA	RBM	Feb-20	
	Resources mobilization plan	International and local TA	RBM	Jan-March 2020	
	Support for GF proposal application process	International and local TA	RBM	March-April 2020	
	Elaboration of a PSM guidelines	International and local TA	WHO	Jan-March 2020	RBM if requested by WHO
	Elaboration of a SBCC Strategic Plan 2019-2023	International and local TA	RBM	April-June 2023	
	Support in the launching of ZMSWM campaign	International TA	RBM		
CAR	Support in the follow up of the HBHI Approach	International TA	RBM		
	Elaboration of the SBCC Strategic Plan	International and local TA	RBM		
	Support for GF proposal application process	International and local TA	RBM	Jan-March 2020	
Cote d'Ivoire	Elaboration of the Malaria Strategic Plan	International and local TA	WHO	Jan-20	RBM if requested by WHO
	Support for GF proposal application process	International and local TA	RBM	March-April 2020	
Gabon	Launching of the ZMSWM Campaign	International and local TA	RBM	Feb-20	
	Elaboration of the SBCC Strategic Plan	International and local TA	RBM	Mar-20	
	Resources mobilization plan	International and local TA	RBM		
Equatorial Guinea	Support in the ITN mass distribution campaign	International and local TA	RBM	Nov-Dec 2019	
Guine Bissau	Elaboration of the logistic management during the ITN distribution	International and local TA	RBM	Mar-20	
	Support for GF proposal application process	International and local TA	RBM	Jan-March 2020	
DRC	Elaboration of the MSP 2019-2023	International and local TA	WHO	Nov-19	RBM if requested by WHO
	Support for GF proposal application process	International and local TA	RBM	Jan-March 2020	
	Support in the launching of ZMSWM campaign	International TA	RBM		
	Support in the follow up of the HBHI Approach	International TA	RBM		
Chad	Support for GF proposal application process	International and local TA	RBM	March-April 2020	
	Support in the ITN mass distribution campaign	International and local TA	RBM	Nov-Dec 2019	
	Support in the launching of ZMSWM campaign	International TA	RBM		
	Support in the implementation of the SaME Initiative	International TA	RBM		
Sao Tome and Principe	Malaria Program Mid term review	International and local TA	WHO	Nov-Dec 2019	RBM if requested by WHO
	Support for GF proposal application process	International and local TA	RBM	Jan-March 2020	
	Support in the launching of ZMSWM campaign	International TA	RBM		
Ghana	Support the Malaria Program Review	International and local TA	WHO	Nov-19	RBM if requested by WHO
	Support for GF proposal application process	International and local TA	RBM	March-April 2020	
	Development of the Malaria Strategic Plan	International and local TA	WHO	Jan-20	RBM if requested by WHO

CRSPC 2020 TA Plan for Western and Central Africa Sub-regions

Country	TA areas	Technical Assistance	Partner	Due TA dates	Comments
Guinee	Elaboration of the cross border implementation of the SCP	International and local TA	WHO and RBM	Jul-20	
	Support for GF proposal application process	International and local TA	RBM	Jan-March 2020	
	Malaria Program Mid Term Review	International and local TA	WHO	Jan-20	RBM if requested by WHO
	Support in the launching of ZMSWM campaign	International TA	RBM		
Liberia	Development of the NSP and Buisness Plan 2021-2025	International and local TA	WHO	Feb-20	RBM if requested by WHO
	Costing of the NSP 2021-2025	International and local TA	WHO	Mar-20	RBM if requested by WHO
	Malaria Program Review	International and local TA	WHO	Nov-19	RBM if requested by WHO
	Support for GF proposal application process	International and local TA	RBM	March-April 2020	
Mali	Support in the launching of ZMSWM campaign	International TA	RBM		
	Support for the HBHI workshop	International and local TA	WHO and RBM	Jan-20	
	Support for GF proposal application process	International and local TA	RBM	March-April 2020	
Niger	Malaria Mid Term Review	International and local TA	WHO	Oct-December 2020	RBM if requested by WHO
	Support for GF proposal application process: finance, gap analysis	International and local TA	RBM	April - May 2020	
	Support in the follow up of the HBHI	International TA	RBM		
	Support in the implementation of the SaME Initiative	International TA	RBM		
Nigeria	Support in the MTR of the MSP: programmatic, finance	International TA	WHO	Jan-20	RBM if WHO requests
	Support for GF proposal application process	International and local TA	RBM	Jan-March 2020	
	MPR for MSP 2014-2020	International and local TA	WHO	Nov-19	RBM if requested by WHO
	Development of the MSP 2021-2026	International and local TA	WHO	Jan-20	RBM if requested by WHO
Senegal	Support in the follow up of the HBHI	International TA	RBM		
	Support in the launching of ZMSWM campaign	International TA	RBM		
	Malaria Mid Term Review	International and local TA	WHO	Mar-20	RBM if requested by WHO
	Elaboration SP 2021-2026	International and local TA	WHO	Jun-20	RBM if requested by WHO
Sierra Leone	Support for GF proposal application process	International and local TA	RBM	Jan-March 2020	
	Support in the implementation of the SaME Initiative	International TA	RBM		
	Review of the NSP 2016-2020	International and local TA	WHO	Jan-20	RBM if requested by WHO
Gambia	Support for GF proposal application process	International and local TA	RBM	April - May 2020	
	Update of the Malaria M&E Plan 2016-2020	International and local TA	WHO	Jan-20	RBM if requested by WHO
	Zero Malaria Starts with me campaign	International and local TA	RBM	Apr-20	
	Support for GF proposal application process	International and local TA	RBM	April - May 2020	
Togo	Development of the Malaria Elimination Strategic Plan	International and local TA	WHO	Jan-20	RBM if requested by WHO
	Support in the implementation of the SaME Initiative	International TA	RBM		
	Elaboration of the malaria communication plan	International and local TA	RBM	Jun-20	
	Support for GF proposal application process	International and local TA	RBM	April - May 2020	
Mauritanie	Support in the ITN mass campaign distribution	International and local TA	RBM	Jun-20	
	Support in the launching of ZMSWM campaign	International TA	RBM		
	Support in the MSP 2017-2022 MTR	International TA	WHO	Jan 2020	RBM if requested by WHO
Congo	Support for GF proposal application process	International and local TA	RBM	Nov-Dec 2019	
	Support in the implementation of the SaME Initiative	International TA	RBM	Jan-March 2020	
	Support for GF proposal application process	International and local TA	RBM	Jan-March 2020	
Congo	Mid Term Review of the MSP 2018-2022	International TA	WHO	Jan-March 2020	RBM if WHO requests
	Support in the programmatic gap analysis of the current gra	International TA	RBM	Jan-March 2020	
	Launching of the ZMSWM Campaign	International TA	RBM	April 2020	