
Annual Plan for Technical Assistance Request from NMCP, RBM Partnership to End Malaria, 2018

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

TA for the finalization of the Global Fund Transition Request Documents for 
Submission to GF

RBM

TA for the development of the NSP WHO/RBM
TA during GF Grant Making Process RBM
TA for efficiency Study WHO

Burundi TA to Conduct Malaria Program Review (MPR) WHO/RBM
Finalisation de la demande de financement RBM
Consultant et le financement de l’élaboration WHO
Plan de riposte aux épidémies du paludisme WHO
TA to support documentation of factors contributing to the steady increase 
of  Malaria cases in Djibouti 

WHO

TA to support to conduct Malaria Program Review (MPR) for Djibouti WHO /RBM
TA to support development of malaria contingency plan 2018-2023 for 
Djibouti 

WHO

Support for 1 or 2 peaople to participant in external evaluation phase of 
Burundi (MPR) in preaparation of conducting Djibouti MPR in May 2018

Analyze and Write a report on Vector Bionomocs Study conducted from Sept 
2017 to March 2018

WHO

Develop malaria  stratification (Produce up-to-date malaria risk maps). WHO

Train malaria and IDSR staff on epidemic forecasting methods for malaria. WHO

Train malaria and IDSR/HMIS staff on practical aspects of initiating 
Surveillance for Malaria Elimination (including foci detection, delineation, 
mapping, investigation etc…)

WHO

Support in estiblishing Malaria Elimination Surveillance System WHO
Follow-up of the established Malaria Elimination Surveillance System WHO

Training relevent health personnel on Spray operations and spraypump 
maintenance (only financial assistance required)

Local 
(MOH)/WHO/GF

Quarter 1 Quarter 2 Quarter 3 Quarter 4

Botswana

Country
Description of Technical Assistance needed

By Whom/ 
Partner

Comoros

Djibouti 

Eritrea

1. Eastern and Southern Africa  
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Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Quarter 1 Quarter 2 Quarter 3 Quarter 4Country
Description of Technical Assistance needed

By Whom/ 
Partner

Support Ethiopa NMCP with process evaluation of LLIN Mass Campaign 
Distribution 

RBM/AMP

Peer learning visit to Zambia and Zimbabwe GF/E8/RBM

Workshop and international consultant for Produce a pré-elimination 
guideline 

WHO

Workshop and international consultant to Conduct a rapid Impact 
assessment

WHO

Workshop and international consultant for Elaborate a vector fight plan WHO

Workshop and TA for Integrated vector management WHO
Workshop and international consultant to Develop a monitoring and 
evaluation plan of SBCC

WHO

TA to Update a SBCC plan WHO/RBM
TA to develop Protocols for monitoring entomological indicators, analysis of 
the relevance of known entomological indicators according to the vector 
control strategies

WHO

TA to Development of the National Plan for the Management of Resistance of 
Malaria Vectors to Insecticides

WHO

TA for Development of Vector Mapping and Distribution of Entomological 
Inoculation Rates of the Main Vector Species by Strata

WHO

TA for Climate data and vector monitoring (analysis of the relevance of pre-
imaginal stage monitoring in disposal areas, establishment of a tool for risk 
assessment, monitoring planning, protocol development

WHO

TA to Support for the adaptation of the protocol for evaluating the integrity 
and efficiency of the MIDs (according to the new Malaria Strategic Plan)

WHO

TA for Assessment of the relevance of larval control as a complement to 
control strategies according to the new stratification of Malaria in 
Madagascar

WHO

TA to Update a protocol of assurance quality and quality control  in NMCP 
Laboratory 

WHO

Ethiopia

Madagascar
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Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Quarter 1 Quarter 2 Quarter 3 Quarter 4Country
Description of Technical Assistance needed

By Whom/ 
Partner

TA for LLINs mass campaign (technical) AMP/PMI/RBM

TA for LLINs mass campaign (technical) AMP/PMI/RBM

TA for LLINs mass campaign (Logistics) AMP/PMI/RBM

TA for LLINs mass campaign (Communication) AMP/PMI/RBM

TA for LLINs mass campaign (technical) AMP/PMI/RBM

TA for LLINs mass campaign (Logistics) AMP/PMI/RBM

TA for LLINs mass campaign (technical) AMP/PMI/RBM

TA for LLINs mass campaign (Logistics) AMP/PMI/RBM

TA for LLINs mass campaign  (Data Management and Report Writing) AMP/RBM

TA to Establish the NMCP organigram and ensure Programme staff, at all 
levels, have the required capabilities to perform their roles  1. Review, 
update and extent to all levels, the NMCP needs assessment on required 
skills, resources  2. Review and approve NMCP organigram, defining clear 
roles and responsibilities

WHO

TA Ensure effectiveness of programme management                              1. 
Introduce performance-based incentives (PBI) to improve staff retention  2. 
Develop guidelines on risk management

WHO

TA to Define and strengthen the function of effective coordination 
mechanisms at all levels  1. Develop external communication plan
2. Develop a Stakeholders Management Plan

RBM

TA to Effectively plan SBCC interventions     1. Review and update existing 
national SBCC strategy

RBM

TA to Establish a comprehensive, integrated Malaria Information Storage 
System  1. Develop and establish a feedback mechanism

WHO

 TA to support  the development of the new  IEC/BCC guideline WHO/RBM
 TA to support  the development of survellance  and  epidemics preparedness 
guidelines 

WHO

TA required to share the elimination concept during Senizatization  of 
regional teams and stakeholders   on the new  MSP 2017-2022

WHO

Malawi

Mozambique

 Namibia
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Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Quarter 1 Quarter 2 Quarter 3 Quarter 4Country
Description of Technical Assistance needed

By Whom/ 
Partner

TA to support development of the Malaria financial sustainability plan
TA to support the costing of the Malaria Contingency Plan 2016-2020

RBM/PMI/CHAI

TA to support protocol development of the pilot implementation of 
Ivermectin through MDA

WHO

TA to support protocol development  of the pilot implementation of PBO nets 
in 4 districts

WHO

TA to support design the the housing improvement piloting project for 
malaria control in Rwanda

TBD

TA to support Mid-evaluation of the Extended MSP 2013-2020 WHO/RBM
Training for malaria QC staff on malaria laboratory KEMRI/WHO
Malaria case mgt team training AMREF/WHO
Development of business plan RBM
Training for malaria staff on M and E AMREF/WHO
Development of business plan for Health Promotion activities RBM

World Malaria Day WHO

Malaria Programme Performance Review (MPR) WHO/RBM

Drafting of the Malaria Strategic Plan WHO/RBM

2019 IRS Launch NMCP/E8

SADC Malaria Day NMCP/E8

Establish additional surveillance team in Limpopo and Mpumalanga NMCP/E8
Cross-border meeting for IRS harmonisation with Zimbabwe in LP E8
Technical support for MIS data analysis and interpretation WHO
Technical support for MPR planning RBM/ WHO
Conduct peer learning visit for GF grant management in Countries with zero 
cash policy

RBM/ WHO

Technical Assistance to implement VMS WHO
Technical support for conducting malaria clinical audits WHO
Technical consultant to support TET data analysis and report writing WHO

Rwanda

Somalia

South Africa 

South Sudan

4/8



Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Quarter 1 Quarter 2 Quarter 3 Quarter 4Country
Description of Technical Assistance needed

By Whom/ 
Partner

Technical support for implementation of DHIS2 including training WHO
Epidemiological Approach in Malaria Control Training WHO
Technical and financial support for training on malaria data quality review WHO

Stratification of malaria transmission WHO
Consultant to develop a malaria communication strategy and SBCC guidelines WHO/ RBM

TA for Malaria Programme Performance Review (MPR) for thematatic areas 
(IVM, Case Mgt, PM, PSM and SM&E) for the disk review and field work

WHO/ TGF/RBM

TA to Update NSP 2018 - 2020 including IVM strategic Plan WHO/ TGF/RBM

Malaria Risk Mapping - Compile the data and production of maps WHO/ DFID-UK

Health Facility Survey 2018-Protocol, survey manual, field work and report 
writing

WHO/ TGF

Implementation of the HRP2 gene deletion study in Gadarif & Kassala states. WHO

Rapid Impact Assessment- Design study protocol, collect and  compile data 
needed for generating malaria trend from routine data and tringulation other 
source of data and report writing

WHO

Swaziland  TA for Classification of malaria cases in the country WHO
Development of annual workplan 2018/2020 WHO
Review of malaria strategic plan WHO/RBM
Development a template for malaria bulletin for weekly data, to be produced 
quarterly

WHO

Development of annual workplan 2019/2021 WHO
Development of ALMA score card customised to Uganda HMIS ALMA
Development of Business plan for Uganda Malaria Reduction Strategic Plan 
(UMRSP)

RBM

Development of Costed Mass Action Against Malaria (MAAM) concept RBM

Development for costed  Strategic plan, Annual plan for Uganda 
Parliamentary Forum on Malaria (UPFM)

WHO/RBM

Sudan

Tanzania 
Mainland

Uganda
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Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Quarter 1 Quarter 2 Quarter 3 Quarter 4Country
Description of Technical Assistance needed

By Whom/ 
Partner

Development for Malaria Multisectoral framework & Plan RBM
Conducting a skills needs assement for NMCP staff and design a training 
programme

WHO

Designing web based e-marketing platform for SBCC WHO
Design of entomological data base  WHO
Design Programe  Management system WHO
Design Logistics system for Malaria comodities RBM
Design Uganda Malaria portal

Zambia Consultant support with development of NMESP 2017-2021 ‘Business plan’ 
for resource mobilization

RBM

SADC Consultant for SADC Malaria Strategic Plan (MSP) development and meeting 
for review

WHO/RBM
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Jan Feb Mar April May June July Aug Sept Oct Nov Dec

Benin Design a national costed malaria operational plan

Conduct a Mid-Term Review of the national strategic plan 2016-2020 WHO/RBM
Update of the National Strategic Plan 2016-2020 based on the MTR WHO/RBM

Conduct a study to analyze the increase malaria incidence rate based on 
the routine health iinformation system

CAR Update of the National Strategic Plan based on the MTR findings WHO/RBM

DRC Conduct a Mid-Term Review of the national strategic plan WHO/RBM

Development of a plan to strengthen  inter-country cross collaboration 
for Seasonal Malaria Chemoprevention (SMC)
Support funds mobilization advocacy for Northern region RBM

Support the update of national MIP, anti-malaria drug policy and other 
case management related guidelines
Develop national pharmacovigilance plan WHO /RBM

Update the National Strategic Plan 2014-2020 based on the MTR findings WHO/RBM

Devlop a Global Fund funding request proposal aligned with the updated 
National Strategic Plan 2014-2020

RBM

Support planning and implementation of a natioanl IRS plan
Elborate a national SMC strategy
Update the National Strategic Plan based on the MTR findings WHO/RBM
Devlop a Global Fund funding request proposal aligned with the updated 
National Strategic Plan 

RBM

Support Resources mobilization (donors rountable ?) RBM
Formulate a national communication strategy for malaria RBM
Provide technical assistance in the establishment of sentinel sites 
survellance system ?
Support the preparation of s donors rountable RBM

Hold a donor rountable meeting RBM

Quarter 1

Burkina Faso

Ghana

Mauritania

Mali

Gabon

Equatorial 
Guinea

Country Description of Technical Assistance needed By Whom / 
Partner

Quarter 2 Quarter 3 Quarter 4

2. Western and Central Africa
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Jan Feb Mar April May June July Aug Sept Oct Nov Dec
Quarter 1Country Description of Technical Assistance needed By Whom / 

Partner
Quarter 2 Quarter 3 Quarter 4

Develop a national integrated vector control plan aligned with the 
National Malaria Strategic Plan
Support an update of the national entomological map mosquito species 

Conduct test of susceptibility of vectors to inseciticides 

Cabo Verde Formulation of a national insecticide resistance management plan 

Formulate a resistance management plan of vectors to insecticides

Formulate a national communication strategy for malaria RBM
Design a baseline survey methodology on malaria indicators WHO/RBM
Support the development of an entomological surveillance and 
insecticide resistance management plan 
Conduct an impact evaluation post SMC
Develop a national Integrated community case management policy 
guideline
Strengthen the M&E system and surveillance system WHO/RBM
Develop a national LLIN mass campaign strategic plan RBM
Reinforce the capacity of national pharmacovigilance comittee

Gabon Support a study of the sensitivity of vectors to insecticides

Formulate a resistance management plan of vectors to insecticides

Develop a national Monitoring and Evaluation guideline WHO/RBM
Support a vector behaviour study 
Support the implementation of the recommendations of the insecticide 
resistance study
Conduct an impact evaluation of the national Intermittent Preventive 
Treatment in Infants program
Conduct an impact evaluation of SMC 
Support the difinition of the epidemiological stratification 
Formulate a national malaria elimination plan WHO/RBM
Provide expert guidance for implementation of SMC in the North and Far 
North Provinces

RBM

Organisation of LLINs campaing WHO/RBM
Costing of NSP 2019-2023 WHO/RBM

Niger 

Cameroon

Angola

Congo Brazaville

Gambia

Guinea

Guinea Bissau

Sierra Leone
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