

18-Jul-22		Commodity availability - current inventory and planned deliveries (RED -3m, YELLOW -6m, GREEN >6m)				Campaigns (not on track, yellow/orange risk, green/on track)				Malaria Situation		Interventions due to covid		Financing		Action	
Country	Continent	ACT (stock on hand)	ACT (pipeline)	RDT (stock on hand)	RDT (pipeline)	SMC targets	SMC Campaign	LLN Campaigns	Campaign details	LLN commodities (in millions) (in stock, inventory and pipeline)	IRS Campaign	IRS Campaign details	Unmet needs	Implementation bottlenecks	Funding gaps	Action	
Alghanistan	Asia					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	Not applicable	Not applicable					
Angola	Africa					Not applicable	Not applicable	Campaign in 2022	Planned for June 2022 with some delays	6,532,112	IRS completed	IRS completed					
Bangladesh	Asia					Not applicable	Not applicable	Campaign in 2022	Planned for April 2022	759,613	Not applicable	Not applicable					
Benin	Africa					SMC campaign planned in 2022 targets 466,456 children in 4 cycles	Campaign on track with first round completed June 2022	No campaign in 2022	No campaign in 2022	No campaign in 2022	Not applicable	Not applicable					
Burkina Faso	Africa					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	IRS planned Q4 2022 for 129 903 households	On track					
Burundi	Africa					SMC campaign planned in 2022 targets 4,521,374 children (4 cycles in 51 districts and 5 cycles in 19 districts)	On track but some funding gaps exist. The first round of the SMC campaign took place from 10 to 13 June 2022 in 19 districts	Campaign in 2022	Planned for Q3 2022 with some delays	18,051,616	IRS planned 2022						
Burundi	Africa					Not applicable	Not applicable	Campaign in 2022	Planned for June 2022 with some delays	6,385,944	IRS planned 2022						
Cambodia	Asia					Not applicable	Not applicable	Campaign planned in 2022	Campaign on track for December 2022-April 2023	1,274,428	Not applicable	Not applicable					
Cameroun	Africa					SMC campaign planned in 2022 targets 1,968,661 children in 4 cycles	On track	Campaign planned in 2022	Campaign planned for April to September with some delays	18,756,200	No campaign	No campaign					
Cote d'Ivoire	Africa					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	IRS planned May and September 2022 targeting 81,969 HH	Campaign is completed for May and on track for September with insecticides delivered to the country					
DRC	Africa					Not applicable	Not applicable	No campaign in 2022	Campaign delayed		Not applicable	Not applicable					
DRC	Africa					SMC campaign planned in 2022 in 62 districts targets 2,530,000 children in 4 cycles	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	Not applicable	Not applicable					
Comoros	Africa					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	IRS planned 2022						
Congo	Africa					Not applicable	Not applicable	Campaign planned in 2022	Campaign delayed	3,502,800	Not applicable	Not applicable					
Cote d'Ivoire	Africa					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	IRS planned for May-June 2022 targeting 62,951 Households	Campaign completed					
Djibouti	Africa					Not applicable	Not applicable	Campaign planned in 2022	Campaign was delayed due to delayed delivery of LLN but is planning to distribute in Q4 2022	250,000	Complete	Complete					
DRC	Africa					Not applicable	Not applicable	Rolling campaigns planned 2022	Rolling campaigns on track	18,592,140	Not applicable	Not applicable					
Equatorial Guinea	Africa					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	Campaign completed Q1 2022 targeting 88,828 HH	Complete					
Eritrea	Africa					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	IRS planned for 2022						
Ethiopia	Africa					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	IRS planned Q4 2022 targeting 40,000 Households	Campaign on track					
Ethiopia	Africa					Not applicable	Not applicable	Campaign planned with IRS in 2022	Campaign planning on track	10,000	IRS planned May-July 2022 to target 783,789 Households	Campaign on track					
Gabon	Africa					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	IRS planned 2022 in June 2022 to target 46,889 Households	Not applicable					
Ghana	Africa					SMC campaign planned in 2022 targets 298,174 children in 4 cycles	Campaign on track with first round planned for August 2022	Campaign completed	Campaign completed	1,404,028	IRS planned 2022 in June 2022 to target 46,889 Households	Campaign on track					
Ghana	Africa					SMC campaign planned in 2022 targets 1,386,721 children in 4 rounds	On track with the first round planned for July 2022	No campaign in 2022	No campaign in 2022	No campaign in 2022	IRS planned March-June 2022 targeting 328,443 HH	Campaign completed					
Guatemala	LAM					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	IRS planned 2022						
Guinea	Africa					SMC campaign planned in 2022 targets 1,132,846 children in 4 rounds and is fully financed	On track with the first round in June 2022	Campaign planned in 2022	Macropartnering ongoing	9,419,350	Not applicable	Not applicable					
Guinea Bissau	Africa					SMC campaign planned in 2022 targets 119,302 children in 4 rounds and is fully financed	On track with the first round planned for August	No campaign in 2022	No campaign in 2022	No campaign in 2022	Not applicable	Not applicable					
Haiti	LAM					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	Not applicable	Not applicable					
Honduras	LAM					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	IRS planned 2022						
India	Asia					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	Not applicable	Not applicable					
Indonesia	Asia					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	10,388,800	Not applicable					
Indonesia	Asia					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	2,465,714	Not applicable					
Kenya	Africa					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	IRS planned Q1 2022 in 385,911 Households but delayed due to late arrival of insecticides. Campaign completed in May 2022	Complete					
Laos PDR	Asia					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	Not applicable	Not applicable					
Libya	Africa					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	Not applicable	Not applicable					
Madagascar	Africa					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	IRS planned October-November 2022 to target 159,410 Households	On track					
Malawi	Africa					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	IRS planned October-November 2022 to target 159,410 Households	Campaign planning is on track					
Mali	Africa					4081878 SMC campaign planned in 2022 targets 4,081,878 children in 4 rounds (32 districts) and 5 rounds (2 districts) - there remain some coverage gaps	On track with the first round planned for July	No campaign in 2022	No campaign in 2022	No campaign in 2022	IRS planned June/July 2022 to target 66,214 Households	Campaign is on track					
Mauritania	Africa					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	Not applicable	Not applicable					
Mozambique	Africa					Not applicable	Not applicable	Campaign planned in 2022	Campaign on track	18,738,201	IRS planned October-December 2022 to target 857,239 Households	Campaign planning is on track					
Myanmar	Asia					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	Not applicable	Not applicable					
Niger	Africa					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	IRS planned Q4 2022	Campaign planning is on track					
Nepal	Asia					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	Not applicable	Not applicable					
Niger	Africa					SMC campaign planned in 2022 targets 5,054,084 children	On track with the first round planned for July	Campaigns in 2022	Campaigns on track	26,192,728	Not applicable	Not applicable					
Nigeria	Africa					SMC campaign planned in 2022 targets 26,847,984 children in 4 rounds (14 states) and 5 rounds (8 states)	On track but outstanding gaps to cover 8 districts. SMC rolled out as planned in 8 states	Campaigns in 2022	Campaigns on track	26,192,728	Not applicable	Not applicable					
Pakistan	Asia					Not applicable	Not applicable	Campaign in 2022	Rolling campaign originally planned for 2021 has been delayed until 2022	3,672,938	IRS part of epidemic response to campaigns	Not applicable					
Panama	LAM					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	IRS planned 2022						
Rwanda	Africa					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	IRS planned targeting 992,746 Households in Q2 2022 and Q3 2022	On track					
San Tome and Principe	Africa					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	IRS planned 2022	IRS is ongoing					
Senegal	Africa					SMC campaign planned in 2022 targets 857,859 children in 4 cycles	On track with the first round implemented in June	Campaign planned in 2022	Campaign on track for May-July	6,976,498	IRS planned June 2022 to target 346,277 Households	Campaign completed					
Sierra Leone	Africa					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	IRS planned May 2022 to target 86,910 Households	Campaign completed					
Solomon Islands	Asia-Pac					Not applicable	Not applicable	Campaign in 2022	Campaign ongoing	183,385	IRS planned 2022						
Somalia	Africa					Not applicable	Not applicable	Campaign planned in 2022	Campaign is ongoing and on track for Q2 and Q3 2022	6,775,605	IRS planned Q4 2022	On track					
South Africa	Africa					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	Not applicable	Not applicable					
South Sudan	Africa					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	IRS planned 2022	Not applicable					
Sudan	Africa					Not applicable	Not applicable	Campaign planned in 2022	Campaign delayed	9,600,000	IRS planned 2022	No funding to support IRS in 2 states					
Tanzania	Africa					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	IRS planned October-November 2022	On track targeting 593,557 HH					
Thailand	Asia					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	Not applicable	Not applicable					
Timor Leste	Asia					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	Not applicable	Not applicable					
Togo	Africa					SMC campaign planned in 2022 targets 473,050 children in 4 rounds	On track with the first round implemented in June	No campaign in 2022	No campaign in 2022	No campaign in 2022	Not applicable	Not applicable					

18-Jul-22		Commodity availability - current inventory and planned deliveries (RED =Sh, YELLOW =In, GREEN =dm)				Campaigns (red=off track, yellow=at risk, green=on track)						Malaria Situation		Bottlenecks due to covid		Financing	Action
Country	Continent	ACT (stock on hand)	ACT (pipeline)	RCT (stock on hand)	RDT (pipeline)	SMC targets	SMC Campaign	LLN Campaign	Campaign details	LLN commodities (a or b) (no pipeline in country, only family unit targeting)	IRS Campaign	IRS campaign details	Uptakes	Implementation bottlenecks	Funding gaps	Action	
Uganda	Africa					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	IRS planned Q1 and Q2 2022 to target 1,125,143 structures. GF supported IRS on track for Q3	Completed Q1 and Q2 IRS					
Vanuatu	Asia Pac					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2021							
Yemen	Asia					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	IRS planned for October 2022	Campaign is on track for 2022 with insecticide already procured					
Zambia	Africa					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	IRS planned September -October 2022 to target 590,204 households	Procurement is underway but has faced long deliver times					
Zanzibar	Africa					Not applicable	Not applicable	No campaign in 2022	No campaign in 2022	No campaign in 2022	Only reactive spraying is planned in 2022						
Zimbabwe	Africa					Not applicable	Not applicable				IRS planned Q4 2022 targeting 855,280 HH	Campaign on track					