

RBM Partnership

Vector Control Working Group

WIN-5 Meeting

Basel, Switzerland
February 8-9, 2010



1. To reconstitute the RBM Working Group for scaling up malaria vector control (Chairs, TORs, Partnerships)
2. To discuss current and emerging issues
3. To establish the 2010 VCWG work plan in coordination with partners

Outline of RBM VCWG WIN-5 Agenda

Monday

- Session 1** **Introductions and Objectives**
- Session 2** **Progress on current Work Plan**
- Session 3** **Contemporary Country Experiences and Challenges**

Lunch

- Session 4** **Resistance Management Issues**
- Session 5** **Durability Issues**
- Session 6** **Optimizing Vector Control**

Tuesday

- Session 7** **New Tools and Processes**
- Session 8** **Working Groups for Work Plan Development**

Lunch

- Session 9** **Plenary Synthesis and Wrap-up Discussions**

RBM WIN

Progress and status of current work plan

Don de Savigny



Former TORs for Work Plan

- Assemble evidence on best practices
- Identify operational constraints
- Develop guidance frameworks
- Facilitate consensus

Changing context

Global Malaria Action Plan

New leadership at WHO Global Malaria Programme


New constituencies and initiatives (e.g. AMP, malERA, etc)

Growing success in obtaining GFATM funding for NMCPs

Former Workplan & Progress

See Tab 3 in Binder

RBM WIN Working Group for Scalable Malaria Vector Control Annual Workplan for 2008



WIN Function	Activity	Deliverables 2008	Indicator	Status July 09	Lead Partner	Cost	RBM Workplan Link	RBM Sub-task
Assembling evidence on best practices	Systematic review of IRS efficacy	Cochrane review	Review published 2008	Completed	WIN IRS Task Group with Suiz Tropical Institute	\$ 53,000	1. Strengthen Capacity & Enhance Performance	Support Best Practice
	Cost-effectiveness comparison of major national scale-up strategies for ITN & IRS	In depth analysis of 5 model ITN and 2 IRS delivery systems at scale	Full Report done; Summary report and distribution needed	Report completed; more dissemination needed	Suiz Tropical Institute	\$ 3,000	1. Strengthen Capacity & Enhance Performance	Support Best Practice
	Review of current IRS scale-up practices	Document existing experience	Discussion paper	Pan-African IRS workshop scheduled 25-30 October Zanabazar	WIN IRS Task-group with MRC Durban	\$ 30,000	1. Strengthen Capacity & Enhance Performance	Support Best Practice
	Meeting on IRS "best" practices	Meeting	Material for operational review	Pan-African IRS workshop scheduled 25-30 October Zanabazar	WIN IRS Task-group with MRC Durban	\$ 50,000	1. Strengthen Capacity & Enhance Performance	Support Best Practice
	Relationship between periodic "Catch up" mass distributions and Continuous "Keep-up" systems to achieve necessary coverage	Document from model simulations and actual experience with mixing periodic campaigns and continuous distribution leading to operational recommendations	Discussion paper for work	In discussion with new Alliance for Malaria Prevention (AMP) (CDC and USAID)	Malaria Consortium	\$ 2,000	1. Strengthen Capacity & Enhance Performance	Support Best Practice
Identifying operational constraints	Tax & tariffs (ITN, LLIN, IRS and associated material)	Updated data, identifying technical constraints (visit to various countries not covered by current funding)	Web database & documentation	AED program (Halima)	NetMark with Academia, Private Sector	\$ 50,000	3. Enhance Performance in Countries and Secure Continued Resources	Support Operations
	Technology access for LLIN production	Meeting with industry	New technology access plan	Not achieved	WHO GMP & Private Sector	\$ 30,000	3. Enhance Performance in Countries and Secure Continued Resources	Support Operations
	LLIN life-span and washing practices	Review of current evidence and guidance on methodology One day meeting to review progress, data and methodology	Review discussion paper with implications for programming and one day meeting	Taken up by President's Malaria Initiative PMI (CDC and USAID)	Malaria Consortium with NetMark, PSI, Academia, Private Sector	\$ 10,000	3. Enhance Performance in Countries and Secure Continued Resources	Support Operations
	Update and communicate implementation research agenda for LLIN & IRS at scale	Agenda derived from operational constraints	Research agenda disseminated	Helped shape agenda: PMI to run large RFA for OR on combination IRS/ITN	WIN Secretariat	No cost	3. Enhance Performance in Countries and Secure Continued Resources	Support Operations
	Harmonized national registration of IRS & ITN insecticide	Meeting with national regulatory authorities	Separate Anglophone and Francophone meetings	EPA let (International Public Health Pesticide Workshop)	WHO WHOPEP with endemic countries	\$ 40,000	3. Enhance Performance in Countries and Secure Continued Resources	Support Operations
	Operational review of scale-up successful countries	Document: review of successful country programmes who have used diverse distribution approaches	Document on the web Q2	Not achieved	London School of Hygiene & Tropical Medicine	\$ 25,000	3. Enhance Performance in Countries and Secure Continued Resources	Support Operations
Developing guidance frameworks	RBM WIN Framework for Scaling up Malaria Vector Control (LLIN & IRS) 3rd Edition	Updating strategic framework document, developing training materials, printing, distribution, roll out to SRNs, including WIN IRS Sub-group meeting.	Completed update by Q2 (English & French) and dissemination by Q3	Not achieved	WIN Secretariat	\$ 120,000	1. Strengthen Capacity & Enhance Performance	Support Best Practice
	Resistance Task Group: Activities for monitoring and managing insecticide resistance	Workshop and document assembling data and agreeing an interpretation of the data.	Workshop in Q4	Planned by WHO GMP and others	WIN Resistance Task Group with WHO AFRO, Private Sector, Insecticide Resistance Action Committee	\$ 75,000	1. Strengthen Capacity & Enhance Performance	Support Best Practice
	Working with the partnership	Facilitate access to technical assistance for SRNs, HWG, assisting M&M conference calls, working with MACEPA, etc.	Routine established	Members have contributed	WIN Secretariat	No cost	2. Access to Additional Resources	Support Proposal Writing
Facilitating Consensus	Electronic fora and consensus statements as required	Industry self-stewardship in tendering	Consensus statements	Global Business Coalition working on this	WIN Secretariat with WHO GMP and PSM	No cost	6. Cross Cutting Activities	Facilitate
	Public/Private Sector fora for innovation	Annual meeting	At least one forum	Not achieved	WIN Secretariat with WHO GMP	\$ 30,000	6. Cross Cutting Activities	Facilitate
	LLIN & IRS scale-up exchange and consensus fora	Two WIN meetings per year	Meeting reports and materials; revised workplans and budgets	Not achieved	WIN Secretariat	\$ 40,000	6. Cross Cutting Activities	Facilitate
Total cost						\$558,000		